

Precision - #11

URL NG

04/10/2019 05:58 AM -

| | | | |
|------------------------------------|--|------------------------|------------|
| Status: | | Start date: | 04/16/2019 |
| Priority: | | Due date: | 04/18/2019 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description URL NG NG | | | |

History

#1 - 04/12/2019 11:04 AM -

- Assignee set to

#2 - 04/16/2019 02:31 AM -

- Due date set to 04/17/2019

- Status changed from to

- Start date changed from 04/10/2019 to 04/16/2019

- % Done changed from 0 to 10

#3 - 04/16/2019 11:10 AM -

- Description updated

- % Done changed from 10 to 50

URL

#4 - 04/18/2019 06:05 AM -

- Description updated

- % Done changed from 50 to 70

NG

#5 - 04/19/2019 03:56 AM -

- Due date changed from 04/17/2019 to 04/18/2019

- Status changed from to

- % Done changed from 70 to 100