

Precision - #2

□ □ □ □ □ □

04/04/2019 10:37 AM - □ □ □ □

Status: □ □	Start date: 04/04/2019
Priority: □ □	Due date: 04/04/2019
Assignee: □ □ □ □	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 0.00 hour
Description Flash □ □ □ □ □ □	

History

#1 - 04/04/2019 10:51 AM - □ □ □ □

- Assignee set to □ □ □ □

#2 - 04/04/2019 10:51 AM - □ □ □ □

- Status changed from □ □ to □ □